
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:34 PM
Run date

Time

Reviewer: Wright, Doug 25-Aug-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 408 Date: 16-Aug-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 707

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 7:30 AM. Crews had to work on the grillage top plate repair , built a
working platform at 150 meters on the North side , & work on the saddle cover plates .

Earl & Ian had to work on the grillage top plate . Crews had to repair few locations where indications
were located . They had to mobilize their tools , & equipments , grind , clean , & heat the welding areas .
They started on the South side at 8:00 AM. Crews were done at 9:10 AM.

After that , crews had to work on the North side . They started at 9:30 AM. Crews were done at
11:10 AM. Crews had to excavate & weld 6 spots up to 6 mm. deep . Crews left at 11:20 PM.

Smith Emery QC Tony & Daniel had to MT the plate & the welds , & work with the welders on the
repairs .

Froylan , & Jose had to work on the North West platform at 150 meter . Crews had to bring materials
to the site , reroute the power lines , place 0.1 X 0.2 meter joists at 0.6 meter at center , install clamps ,
place plywood boards on the top , install toe boards , & work on the hand trails . They started at 7:45 AM.
Crews were done at 12:50PM. They had to wrap up their tools & equipments. Crews left at 1:20 PM.

Tony , Jacob , & Richard had to work on the saddle cover plates . Crews had to remove the bolts , fly
the plates out of the site . They started at 7:10 AM. Crews were done at 8:00 AM.

In the afternoon , Electro Slag crews continued to work on the shear plate repairs , & prepare to
bevel the North shear plate .

Rory & Alex had to disassemble the platform from the South shear plate , mobilize their tools &
equipments to the North shear plate , set the working platform , reroute the gas & power lines , & set the
torch track . Crews were done at 3:50 PM.

Rory started to bevel the North shear plate at 4:20 PM. He was done at 4:45 PM.

Jeremy & Richard had to work on the repairs . Jeremy had to work on the North shear plate . He had
to excavate the rejected 20 mm. deep X 200 mm. long weld .

Richard had to work on B 1 West shear plate . He had to excavate the weld 20 mm. deep & 250 mm.
long . He was done at 3:50 PM.

After that , he had to heat the welding area & weld . He started at 4:15 PM.

Devon & Jeffery had to work with all crews in all areas , grind , clean the welds , & work on house
keeping .

All the welders were done at 4:50 PM. They had to wrap up their tools & equipments. Crews left at
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 408 Date: 16-Aug-2011 Tuesday

5:10 PM.

Bid Item: 053 T-L01-DNW.05304-0120F4 Tower Lift 01 Diaphram Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, LINCOLN 500-549 AMP DSL/TOW

0.00

002084

0.00

No

0.00 0.00

WELDER, LINCOLN 500-549 AMP DSL/TOW

0.00

002083

0.00

No

0.00 0.00

WELDER, LINCOLN 500-549 AMP DSL/TOW

0.00

002082

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP IAN MURPHYIronworker 4.00 0.00 0.00 4.00

FOR EARL CLAYBORNIronworker 4.00 0.00 0.00 4.00

JNM JOSE AVALOSSemi-Skilled Laborer 7.00 0.00 0.00 7.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 7.00 0.00 0.00 7.00

APP DEVAN MURPHYIronworker 0.00 2.00 0.00 2.00

FOR RORY HOGANIronworker 0.00 2.00 0.00 2.00

JNM RICHARD GARCIAIronworker 2.00 0.00 0.00 2.00

APP JEREMY DOLMANIronworker 0.00 2.00 0.00 2.00

APP JEFFERY STONEIronworker 0.00 2.00 0.00 2.00

APP Alex BlancoIronworker 0.00 2.00 0.00 2.00

Bid Item: 053 T-L05-BNE.05304-0120F4 Tower Lift 05 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 60 Ton

0.00

002154

0.00

No

0.00 0.00

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 0.00 0.00 0.00 0.00

OTH NICOLAUS SHAFEROperator 0.00 0.00 0.00 0.00

JNM KEVIN RATCLIFFIronworker 0.00 0.00 0.00 0.00

APP JACOB MECHEIronworker 0.00 0.00 0.00 0.00

JNM CASEY LUXIronworker 0.00 0.00 0.00 0.00

APP AUGIE SOLISIronworker 0.00 0.00 0.00 0.00

FOR ANTHONY COSTAIronworker 0.00 0.00 0.00 0.00
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